

PHYDO Retrospective - Sprint 49

Date	29 Jun 2017
Participants	Sabrina Goodpaster William G. Cowan Adam Ploshay Nianli Ma Daniel Pierce Amol Khedkar ; Drew Myers; Rebecca Framow; Sadie Roosa

Retrospective

What went well?

- Will was able to revisit the use cases to ensure we have the correct fields for SIP (not an easy thing to work through since we do not have a preservation expert) – Julie
- Dev team members talking to product owner about future work (async storage) to prepare – Daniel
- Product owner backlog grooming before planning meetings - Will

What did not go well?

- Missing a user story in this sprint to represent the pre-ingest specification work Julie and Will performed during this sprint – Julie
- Need to think ahead and plan as we groom the backlog to ensure that you understand the any potential conflicts that may occur in the next sprint cycle – Will
- Starting stories late in the sprint and unable to finish in time (other project work taking precedence) – Adam, Drew
- Underestimating story points - Drew

What should be done differently in the future?

- Breaking larger stories down in to a complete design in order to better estimate effort – Will, Drew